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ADMINISTRATIVE INFORMATION

1. Project Name: Energy-Efficient Glass Melting - The Next Generation Melter

2. Lead Organization: Gas Technology Institute
1700 S. Mt. Prospect Rd.
Des Plaines, IL 60018

W

Principal Investigator: David Rue
Phone 847-768-0508
Fax  847-768-0600
Email david.rue@gastechnology.org

>

Project Partners: CertainTeed - Terry Berg (610-766-1569),

Terry.L.Berg@saint-gobain.com

Corning - Fred Quan (607-974-3438) quanfj@corning.com,

Xiaodong Fu (607-974-3763), fux@corning.com

Johns Manville - Aaron Huber (303-978-2403), hubera@jm.com

Owens Corning - David Baker (740-321-7531),
dave.j.baker@owenscorning.com

PPG - Guosheng Kang (412-820-4934), gkang@ppg.com

Schott North America - Carsten Weinhold (570-457-7485 ext.
350), carsten.weinhold@us.schott.com

Fluent Inc. - Lewis Collins (603-643-2600 ext. 769),
rlc@fluent.com

Praxair - James White (716-879-2010),
james white@praxair.com

A.C. Leadbetter and Son - Rick Farrell (419-437-9081),

FARRELR@acleadbetter.com

Eclipse - Dan Wishnick (815-637-7266),
dwishnick@eclipsenet.com

5. Date Project Initiated: September 15, 2003
6. Expected Completion Date: September 30, 2006

PROJECT RATIONALE AND STRATEGY

7. Project Objective: The objective of this project is to demonstrate a high intensity glass melter,
based on the submerged combustion melting technology. This melter will serve as the melting and
homogenization section of a segmented, lower-capital cost, energy-efficient Next Generation Glass
Melting System (NGMS). After this project, the melter will be ready to move toward commercial
trials for some glasses needing little refining (fiberglass, etc.). For other glasses, a second project
Phase or glass industry research is anticipated to develop the fining stage of the NGMS process.
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8. Technical Barrier(s) Being Addressed: This project addresses the need to improve glass melting
efficiency and lower emissions using a reliable melter that produces glass of equal or higher quality
to current industrial glass. Savings include 23% fuel and oxygen, 23% CO2 and CO, 30% NOx, and
80% of capital cost compared with oxy-gas tank melters. The NGMS melter overcomes the
limitations on both rapid heat and mass transfer using submerged combustion melting in an
externally cooled tank.

9. Project Pathway: This 3-year project is focusing on demonstrating and modeling the melter. GTI,
working with glass industry partners, will build and operate a 1 ton/h SCM unit. Product glasses will
be analyzed, and a complete NGMS system designed. Other work will include CFD and physical
modeling and evaluate of the use of exhaust gas for oxygen production using Oxygen Transport
Membranes. After this project, the melter will be ready to move toward commercial use for
fiberglass and glasses needing little or no refining. A Phase II project is anticipated to demonstrate
rapid refining of other glasses before integration with the melter and scale-up of NGMS for these
glasses . Other needed technologies, many already available, include waste heat recovery, batch
handling and charging, control, sensors, and NGMS scaling.

10. Critical Technical Metrics:

*  Construction and operation of a 1 ton/h SCM unit producing industrial glass compositions

*  Complete analysis of glass samples, along with energy use and emissions determinations

*  CFD and physical modeling of the SCM unit

* Design of a demonstration-scale NGMS using the SCM unit for the melting and mixing step

PROJECT PLANS AND PROGRESS

11. Past Accomplishments:

¢ Initial working CFD model written and tested
- Fluent contract finalized
- initial CFD model to be for flow patterns (batch melter with no feed or discharge)
by July, 2004
*  Design pilot scale melter
- Complete 1 ton/h melter designed (feeding, discharge, sample collection, gas
cleaning, control, sensors, cooling water, etc.
- Testing with 'older' batch SCM unit to be complete by September
- Design of 1 ton/h melter furnace started and to be complete by Dec. 2004
¢ Procure equipment for pilot scale melter
- All major pieces of equipment ordered
- Steel, electrical, mechanical work bids placed with work to be completed by July
*  Physical Modeling
- Physical modeling dimensionless group calculations completed
- Design of scaled physical model complete, with testing scheduled for Aug. 2004.
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12. Future Plans:

Year | Mile-stone Milestone Description Planned Completion
1 1 Initial working CFD model written and tested Sept. 2004
1 2 Design pilot scale melter June 2004
1 3 Procure equipment for pilot scale melter Sept. 2004
2 4 Fabricate pilot scale melter March 2005
2 5 Prepare test plan March 2005
2 6 Complete pilot scale melting tests and collect July 2005
samples
2 7 Complete all sample analyses Sept. 2005
3 8 Modify melter as needed Dec. 2005
3 9 Complete second test series June 2006
3 10 Finalize CFD modeling and physical modeling Aug. 2006
3 11 Complete OTM analysis June 2006
3 12 Complete development plan Sept. 2006
13. Project Changes: No project changes in the last year. Getting all needed sub-contracts and the

14.

glass industry Consortium Agreement in place has taken longer than expected. Early project
emphasis has been placed on 1) design and fabrication of the pilot-scale submerged combustion
melter, 2) preparations for physical modeling, 3) initiation of CFD modeling work, and 4) planning
for auxiliary work including OTM evaluation and testing of glass properties relative to submerged
combustion.

Commercialization Potential, Plans, and Activities: This project is Phase I of an NGMS
development program. The team expects SCM will be ready to move toward commercial production
of insulation fiberglass and glasses needing little refining after this project. A Phase II project or
glass industry research will be needed to demonstrate rapid glass refining and integration of SCM
with rapid refining.

While pilot-scale melting and glass analysis are critical first steps, the project team was formed and
organized to create practical technology that the industry will use in its day-to-day operations.
Commercialization of this technology is the goal of this project. A consortium of the glass company
team members has been formed. This consortium, along with GTI and other team members, has
been organized so that any innovations developed will be able to be immediately applied by the
industry consortium members without further legal entanglements. The industry team consists of
representatives from every company who will champion this technology inside their respective
organizations. Every supplier or partner to this project, including GTI, has agreed to give royalty
and payment free intellectual property (IP) licenses to every member of the industry consortium to
commercialize. GTI holds exclusive world-wide rights to the submerged combustion melting
technology (outside the former Soviet Union) and has agreed to grant royalty free access to SCM to
the glass company consortium members.

The glass company consortium will make the technology available to the domestic glass industry. A
three tier approach is planned consisting of 1) royalty-free access for glass company consortium
members on this project, 2) reduced royalty rates for GMIC member glass companies in recognition
of GMIC support and marketing, and 3) negotiated licenses for all other glass companies. This
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approach will ensure the NGMS energy savings, capital cost savings, pollutant reductions, and
process efficiency gains can be exploited by the entire American glass industry.

15. Patents, Publications, Presentations

Patent Application, Process and Apparatus for Uniform Combustion Within a Molten Material,
submitted to U.S. Patent Office, April 2004.



